Township of

ESQUIMALT N PUBLIC WORKS
f

INVITATION TO
TENDER

INVITATION TO TENDER

ITT NO. ENG 22-01
2022 VARIOUS ROAD AND SIDEWALK IMPROVEMENTS

DATE OF ISSUE: AUGUST 15, 2022

1229 Esquimalt Road
Esquimalt BC V9A 3P1
t. 250-414-7108

f. 250-414-7160
www.esquimalt.ca




CONTENTS

Table Of CONTENES coeviieiieeeeeeee e e TC-1
Ta N V21 = 1A (oY T o T =T [o [T U IT-1
Instructions to Tenderers (Part ). ...cooooveciirrireeeeeeeeeeee e IT Part | 1-5
Instructions to Tenderers (Part I)......ceveeenece e (Not Reproduced)
(o]0 0T o) N =T o [T USSR FT 1-15
Appendix 1 — Schedule of Quantities & PriCes.......coucvvenececceineenreieceeire e FT 5-14
Appendix 2 — Preliminary Construction Schedule..........ccocveveiiiciinenvcieceeee e FT 15
Appendix 3 — Experience of Superintendent.........ccoveeveecenecreceereeeineeereereceeeeene FT 16
Appendix 4 — Comparable Work EXPeri@nCe......uucciceiveenrievecieneeesee e seees e FT 17
ApPENiX 5 - SUBCONTIACLOTS... .ottt et e er e FT 18
FOrm Of ABIrEEIMENT ..ottt ettt ee et ee e e e e e e e sasaasesrerrees AGT 1-7
Schedule 1 — Schedule of Contract DoCUMENTS.......cc.cccvveeeceiceeerieeee e e AGT 5
Schedule 2 — List of Contract Drawings......ccccveveveiveeienieiese e AGT 6-7
General CoNAitioNS........cceceeeeieiecccece et ettt ere e (Not Reproduced)

—See MMCD 2019 Edition

Supplementary General Conditions
Contract Specific General ConditionS.......ccccevverevevesene s SGC 1-3

SPECITICATIONS. ...ttt e s e (Not Reproduced)
—See MMCD 2019 Edition

Supplementary Specifications
Project Specific SPecifications.........ccevieieiecece e SS1-11

Contract Drawings

Project 1 — Constance Avenue Sidewalk Surface Improvements.........cccceuueuen. 000-003
Project 2 — Lyall Street Surface Improvements........ccoeeere e ieeeveverveceiceesee e enens 000-009
Project 3 — Sidewalk Improvements for Lockley Road and Lugrin Place.......... 000-003
Project 4 -- Bullen Park Side@WalK.......ccccouecviveiveierreiieenre et s v 000-003
Supplemental Detail DraWingS......cu e ereeerses e s sresreseveessens 1-12

MMCD (2019)



ENG 22-01
2022 VARIOUS ROAD AND SIDEWALK
IMPROVEMENTS
INVITATION TO TENDERERS

INVITATION TO TENDERERS
PAGE10F1

UNIT
PRICE
CONTRACT
Owner:
Contract:

Reference No.:

The Owner invites
tenders for:

Digital (pdf) copies of the

Contract Documents are
available for no charge:

Tenders are scheduled to
close:

NAME OF OWNER’S
REPRESENTATIVE

MMCD (2019)

THE CORPORATION OF THE TOWNSHIP OF ESQUIMALT

( NAME OF OWNER))

2022 VARIOUS ROAD AND SIDEWALK IMPROVEMENTS

( TITLE OF CONTRACT)

ENG 22-01

( OWNER’S CONTRACT REFERENCE NO. )

The supply of labour, materials, and equipment to construct:
neighborhood sidewalks and road rehabilitation on Lampson Street,
Lyall Street, Head Street, Constance Avenue, Bullen Park, and Lockley
Road/Lugrin Place. The works are inclusive of traffic calming, signs,
pavement markings and associated infrastructure.

( BRIEF DESCRIPTION OF THE WORK )

Civic Info (www.civicinfo.bc.ca)
BC Bid (www.bcbid.gov.bc.ca)
Township of Esquimalt (www.Esquimalt.ca)

( ADDRESS WHERE CONTRACT DOCUMENTS CAN BE VIEWED )

Tender Closing
Time: 3:00 PM local time
Tender Closing
Date: September 7, 2022
Address: ELECTRONIC SUBMISSIONS VIA EMAIL TO

joel.clary@esquimalt.ca

( ADDRESS WHERE TENDERS MUST BE SUBMITTED )

Due to the COVID-19 pandemic, tenders will not be open in public.
Submissions must be emailed as a pdf attachment to the above listed
email address.

Please note: Email submissions could be delayed or rejected by the
Township of Esquimalt’s email security system. The onus is on the
tenderers to make sure the Township receives the email submission.

JOEL CLARY, DIRECTOR OF ENGINEERING AND PUBLIC WORKS

Contact via email

( PHONE )
Joel.clary@esquimalt.ca

( E-MAIL)
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(FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT TO BE USED ONLY WITH THE GENERAL CONDITIONS AND
OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.)

(TO BE READ WITH “INSTRUCTIONS TO TENDERERS — PART II”

CONTAINED IN THE EDITION OF THE PUBLICATION
“MASTER MUNICIPAL CONSTRUCTION DOCUMENTS” SPECIFIED IN ARTICLE 2.2 BELOW)

Owner: CORPORATION OF THE TOWNSHIP OF ESQUIMALT

( NAME OF OWNER )
Contract: 2022 VARIOUS ROAD AND SIDEWALK IMPROVEMENTS

( TITLE OF CONTRACT )

Reference No. ENG 22-01

( OWNER’S CONTRACT REFERENCE NO. )

1.0 Introduction 1.1 These Instructions apply to and govern the preparation of
tenders for this Contract. The Contract is generally for the
following work:

The supply of labour, materials, and equipment to construct:
neighborhood sidewalks and road rehabilitation on Lampson
Street, Lyall Street, Head Street, Constance Avenue, Bullen Park,
and Lockley Road/Lugrin Place. The works are inclusive of traffic
calming, signs, pavement markings and associated
infrastructure.

( BRIEF DESCRIPTION OF THE WORK )

1.2 Direct all inquiries regarding the Contract, to:

Joel Clary, Director of Engineering & Public Works

( NAME AND POSITION OF INDIVIDUAL WHO WILL ANSWER INQUIRIS )

Address: 1229 Esquimalt Road

Esquimalt, BC V9A 3P1

Phone: Contact via email

Email: Joel.clary@esquimalt.ca

2.0 Tender 2.1 The tender documents which a tenderer should review to
Documents prepare a tender consist of all of the Contract Documents listed
in Schedule 1 entitled “Schedule of Contract Documents”.
Schedule 1 is attached to the Agreement which is included as
part of the tender package. The Contract Documents include



UNIT
PRICE

CONTRACT

ENG 22-01

2022 VARIOUS ROAD AND SIDEWALK

IMPROVEMENTS INSTRUCTIONS TO TENDERERS
INSTRUCTIONS TO TENDERERS PAGE2OF5

3.0

Submission of
Tenders

2.2

2.3

3.1

the drawings listed in Schedule 2 to the Agreement, entitled
“List of Contract Drawings”.

A portion of the Contract Documents are included by reference.
Copies of these documents have not been included with the
tender package. These documents are the Instructions to
Tenderers - Part ll, General Conditions, Specifications and
Standard Detail Drawings. They are those contained in the
publication entitled “Master Municipal Construction
Documents - General Conditions, Specifications and Standard
Detail Drawings”. Refer to Schedule 1 to the Agreement or, if
not specified in Schedule 1, then the applicable edition shall be
the most recent edition as of the date of the Tender Closing
Date. All sections of this publication are by reference included
in the Contract Documents.

Any additional information made available to tenderers prior to
the Tender Closing Time by the Owner or representative of the
Owner, such as geotechnical reports or as-built plans, which is
not expressly included in Schedule 1 or Schedule 2 to the
Agreement, is not included in the Contract Documents. Such
additional information is made available only for the assistance
of tenderers who must make their own judgment about its
reliability, accuracy, completeness and relevance to the
Contract, and neither the Owner nor any representative of the
Owner gives any guarantee or representation that the
additional information is reliable, accurate, complete or
relevant.

Tenders must be submitted electronically via email to:

Joel.clary@esquimalt.ca

(EMAIL)

on or before:

Tender hardcopies will NOT be accepted. File type in email
submission must be attached as a pdf.

Email submissions could be delayed or rejected by the Township
of Esquimalt’s email security system. The onus is on the
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tenderers to make sure the Township receives the email
submission on or before the date and time listed above.

3.2 Late tenders will not be accepted or considered and will be
returned unopened.

4.0 Additional 4.1 Evaluation Criteria: The Township will base its evaluation of
Instructions to tender submissions on price.
Tenderers
4.2 Commencement Date: Tenderers shall specify a

Commencement Date for the work as per paragraph 5.1.2 of the
form of Tender. The selected Commencement Date is to be
between October 1, 2022 and November 15, 2022.

Substantial Performance Date: The Township requires all
Contract work be completed by April 28, 2023.

4.3 COVID Protocol: The Contractor is expected to follow all
provincial directives surrounding COVID 19 protocols.

4.4 Prime Contractor: For the purpose of the Contract, the
successful Bidder shall be deemed to be the “Prime Contractor”
as defined under the regulations of the Worker’s Compensation
Act. The successful Bidder shall be responsible for meeting all
requirements associated with this role.

45 Subcontractor: The Township reserves the right to object
to any of the subcontractors listed in the Tender. If the
Township objects to a listed subcontractor(s) then the
Township will permit a Bidder to, within five (5) days,
propose a substitute subcontractor(s) acceptable to the
Township provided that there is no resulting adjustment in
the Tender cost or completion date set out in the Form of
Tender.

4.6 Financial Security: Failure to provide financial security (as
described in 5.2.1 of IT-Part Il) with your tender
submission, will result in your tender being deemed
incomplete and therefore will not be considered.

4.7 Funding: Proceeding with an award of this tender may be
subject to available funding.

4.8 Cancellation: The Township reserves the right to cancel
this Tender at any time and for any reason, and will not be
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2022 VARIOUS ROAD AND SIDEWALK

IMPROVEMENTS INSTRUCTIONS TO TENDERERS
INSTRUCTIONS TO TENDERERS PAGE4 OF 5

4.9

4.10

4.11

4.12

4.13

4.14

responsible for any loss, damage, cost or expense incurred
of suffered by and Tenderer as a result of that cancellation.

Notice of Project: The Contractor shall submit to
WorkSafe BC a completed Notice of Project, providing a
copy to the Township.

Submittals: The Contractor shall submit, in a form
acceptable to The Township, upon acceptance of the
tender and prior to receiving Notice to Proceed:

e A completed Prime Contractor Designation Form.

e A copy of the WorkSafe BC Notice of Project.

e A detailed work schedule describing each phase of
the project (i.e. supply, installation etc.).

e A Traffic Control Plan and how it relates to the
detailed work schedule.

e An Environmental Management Plan to address
environmental issues related to the construction
and how the work will comply with federal,
provincial and local regulations and bylaws.

e A COVID-19 Exposure Control Plan to demonstrate
the minimum standards in alignment with
WorkSafe BC that the Prime Contractor will be
implementing for on-site personnel to prevent
exposure and transmission of COVID-19.

Addenda: Any and all addenda to this Tender will be
posted on BC Bid. It is the sole responsibility of the
tenderer to make sure that they are in receipt of all
addenda prior to the closing date and acknowledge receipt
of the addenda on the Tender Form.

Freedom of Information: The Township is subject to the
provisions of the Freedom of Information and Protection of
Privacy Act. As a result, while Section 21 of the Act does
offer some protection for third party business interests,
The Township cannot guarantee that any information
provided to The Township can be held in confidence.

Accuracy of Information: The Township makes no
representation or warranty, either expressed or implied,
with respect to the accuracy or completeness of any
information contained in or referred to in the Tender.

Responsibility of Tenderers: Each tenderer is responsible
for informing themselves as to the contents and
requirement of this tender.
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Each tenderer is solely responsible to ensure that they
have obtained and considered all information necessary to
understand the requirements of the tender and to prepare
and submit their tender.

The Township will not be responsible for any loss, damage
or expense incurred by a tenderer as a result of any
inaccuracy or incompleteness in this tender, or as a result
of any misunderstanding or misinterpretation of the terms
of the tender on the part of any tenderer.
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FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT - TO BE USED ONLY WITH THE GENERAL CONDITIONS
AND OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.

FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT - TO BE USED ONLY WITH THE GENERAL CONDITIONS
AND OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.

Owner:

Contract:

Reference No.

To Owner:
WE, THE 1.1
UNDERSIGNED:
1.2
1.3
ACCORDINGLY WE 2.1
HEREBY OFFER
2.2
2.3
MMCD (2019)

CORPORATION OF THE TOWNSHIP OF ESQUIMALT

( NAME OF OWNER))

2022 VARIOUS ROAD AND SIDEWALK IMPROVEMENTS

( TITLE OF CONTRACT )

ENG 22-01

( OWNER’S CONTRACT REFERENCE NO. )

have received and carefully reviewed all of the Contract
Documents, including the Instructions to Tenderers, the specified
edition of the “Master Municipal Construction Documents -
General Conditions, Specifications and Standard Detail Drawings”
and the following Addenda:

( ADDENDA, IF ANY )

have full knowledge of the Place of the Work, and the Work
required; and

have complied with the Instructions to Tenderers.

to perform and complete all of the Work and to provide all the
labour, equipment and material all as set out in the Contract
Documents, in strict compliance with the Contract Documents; and

to achieve Substantial Performance of the Work on or before

April 28, 2023 :and
( WORK DURATION OR DATE )

to do the Work for the price, which is the sum of the products of
the actual quantities incorporated into the Work and the
appropriate unit prices set out in Appendix 1, the “Schedule of
Quantities and Prices”, plus any lump sums or specific prices and
adjustment amounts as provided by the Contract Documents. For
the purposes of tender comparison, our offer is to complete the
Work for the “Tender Price” as set out on Appendix 1 of this Form
of Tender. Our Tender Price is based on the estimated quantities
listed in the Schedule of Quantities and Prices, and excludes GST.

Tenderer’s Initials
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WE CONFIRM: 3.1 that we understand and agree that the quantities as listed in the
Schedule of Quantities and Prices are estimated, and that the
actual quantities will vary.

WE CONFIRM: 4.1 that the following appendices are attached to and form a part of
this tender:

4.1.1 the appendices as required by paragraph 5.3 of the
Instructions to Tenderers — Part Il; and

4.1.2 the Bid Security as required by paragraph 5.2 of the
Instructions to Tenderers — Part Il.

WE AGREE: 5.1 that this tender will be irrevocable and open for acceptance by the
Owner for a period of 60 calendar days from the day
following the Tender Closing Date and Time, even if the tender of
another tenderer is accepted by the Owner. If within this period
the Owner delivers a written notice (“Notice of Award”) by which
the Owner accepts our tender we will:

5.1.1 within 15 Days of receipt of the written Notice of Award
deliver to the Owner:

1 a Performance Bond and a Labour and Material
Payment Bond, each in the amount of 50% of the
Contract Price, covering the performance of the
Work including the Contractor’s obligations during
the Maintenance Period, issued by a surety
licensed to carry on the business of suretyship in
the province of British Columbia, and in a form
acceptable to the Owner;

2 a Baseline Construction Schedule, as provided by
GC4.6.1;

3 a “clearance letter” indicating that the tenderer is
in Worksafe BC compliance;

4 a copy of the insurance policies as specified in GC
24 indicating that all such insurance coverage is in
place; and

.5 all documents as detailed by paragraph 4.6 of the
Instructions to Tenderers — Part 1.

5.1.2 within 2 Days of the Commencement Date, as specified in
Appendix 2 of the Form of Tender, or such longer time as
may be otherwise specified in the Notice to Proceed,
commence work; and

5.1.3 sign the Contract Documents as required by GC 2.1.2.

MMCD (2019) Tenderer’s Initials
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UNIT 2022 VARIOUS ROAD AND SIDEWALK
PRICE IMPROVEMENTS FORM OF TENDER
CONTRACT FORM OF TENDER PAGE 3 OF 18
WE AGREE: 6.1 that, if we receive written Notice of Award of this Contract and,

MMCD (2019)

contrary to paragraph 5 of this Form of Tender, we:

6.1.1

6.1.2

6.1.3

6.1.4

fail or refuse to deliver the documents as specified by
paragraph 5.1.1 of this Form of Tender; or

fail or refuse to commence the Work as required by the
Notice to Proceed,

then such failure or refusal will be deemed to be a refusal
by us to enter into the Contract and the Owner may, on
written notice to us, award the Contract to another party.
We further agree that, as full compensation on account of
damages suffered by the Owner because of such failure or
refusal, the Bid Security shall be forfeited to the Owner, in
an amount equal to the lesser of:

the face value of the Bid Security; and

the amount by which our Tender Price is less than the
amount for which the Owner contracts with another party
to perform the Work.

Tenderer’s Initials
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OUR ADDRESS IS AS
FOLLOWS:
Phone:
Email:
Attention:

MMCD (2019)

This Tender is executed this
day of ,20

Contractor:

(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL)

(AUTHORIZED SIGNATORY)

(AUTHORIZED SIGNATORY)

Tenderer’s Initials



ENG 22-01

UnNIT 2022 VARIOUS ROAD AND SIDEWALK

PRICE IMPROVEMENTS FORM OF TENDER

CONTRACT FORM OF TENDER PAGE 5 OF 18
APPENDIX 1

SCHEDULE OF QUANTITIES AND PRICES
(SEE PARAGRAPH 5.3.1 OF THE INSTRUCTIONS TO TENDERERS — PART I1)

(All prices and Quotations including the Contract Price shall include all Taxes, but shall not include GST. GST shall be shown
separately.)

Any work called for in these Contract Documents, shown on the plans, or which is necessary for the completion of the Work
called for in these Contract Documents and which is not specifically listed as a separate payment item in this Appendix shall
be deemed incidental to the performance of the Work and to the general purpose of the Contract; no separate payment
will be made on account of any such Work, but the costs of any such incidental Work shall be included in the Unit and Lump
Sum Prices.

CONSTANCE AVENUE SIDEWALK, LOCKLEY ROAD PEDESTRIAN IMPROVEMENTS,

& LYALL STREET SURFACE IMPROVEMENTS
TENDER SUMMARY SHEET

Constance Avenue Sidewalk Improvements AMOUNT

1.0 Project 1 - Constance Avenue Sidewalk Improvements
1.0 SUBTOTAL TENDER PRICE

GST @ 5%

1.0 TENDER PRICE plus GST

Lyall Street Surface Improvements AMOUNT

2.0 Project 2 — Lyall Street Surface Improvements
2.0 SUBTOTAL TENDER PRICE

GST @ 5%

2.0 TENDER PRICE plus GST

Sidewalk Improvements for Lockley Road and Lugrin Place AMOUNT

3.0 Project 3 - Sidewalk Improvements for Lockley Road and Lugrin Place
3.0 SUBTOTAL TENDER PRICE

3.0GST @ 5%

3.0 TENDER PRICE plus GST

MMCD (2019) Tenderer’s Initials
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PRICE IMPROVEMENTS
CONTRACT FORM OF TENDER

FORM OF TENDER
PAGE 6 OF 18

Bullen Park Sidewalk

AMOUNT

4.0 Project 4 —Bullen Park Sidewalk

4.0 SUBTOTAL TENDER PRICE

4.0GST @ 5%

4.0 TENDER PRICE plus GST

MMCD (2019)

Tenderer’s Initials
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UnNIT 2022 VARIOUS ROAD AND SIDEWALK
PRICE IMPROVEMENTS FORM OF TENDER
CONTRACT FORM OF TENDER PAGE 7 OF 18

1.0 Project 1 - Constance Avenue Sidewalk Improvements

ITEM | SSMPREF. | DESCRIPTION | unir [est.Qry.| UNITPRICE | AMOUNT

01 52 01 - Temporary Structures

1.01 | 1.6.2S ‘Mobilization/ Demobilization | lump sum ‘ 1 ‘ |
01 55 00 — Traffic Control, Vehicle Access and Parking

1.02 1.5.1 Traffic Management Plan lump sum 1

1.03 1.5.1S Traffic Control lump sum 1

01 57 01 - Environmental Protection

1.04 1.6.1 Environmental Management Plan | lump sum ‘ 1 ‘

03 30 20 — Concrete Walks, Curbs and Gutters

Hand Formed Curb and Gutter — Roller Over
1.05 14.25,1.445 | MMCD Type C4 - Including Granular Base Im 150

Concrete Walks, Infill Strips, and Walkways -

1.06 1.4.5 Including Ramps and Base Gravels - Broom m? 492
Finish
Concrete Walks, Infill Strips, and Walkways -

1.07 1.4.6 Including Ramps and Base Gravels - m? 47
Driveways

03 30 53 - Cast-In-Place Concrete

1.08 1.4.10S Mortared Rock Retaining Wall — Optional m? 36

1.09 1.5.45 Concrete Pathway/Staircase ea 2

31 11 01 - Clearing and Grubbing

1.10 141,142 Clearing and Grubbing - Trees, shrubs and lump sum 1
hedge removal
31 11 41 - Shrub and Tree Preservation
Tree Protection - Fencing, mulch, and
1.11 1.3.1 Watering - OPTIONAL lump sum 1
31 23 01 - Excavating, Trenching and Backfilling
1.12 | 1.10.3S ‘Over-excavation - OPTIONAL | m3 ‘ 50 ‘ |
31 23 17 — Rock Removal
1.13 | 1.6 ‘Rock Removal | m3 ‘ 40 ‘ |
31 24 13 — Roadway Excavation, Embankment and Compaction
Common Excavation - Remove Existing
1.14 1.8.58 Concrete Curb and Gutter - Including Saw- Im 150
cutting
115 1.8.55 Common Excavation - Softscape Areas - m3 50
Grassed Areas

MMCD (2019) Tenderer’s Initials
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UNIT 2022 VARIOUS ROAD AND SIDEWALK
PRICE IMPROVEMENTS FORM OF TENDER
CONTRACT FORM OF TENDER PAGE 8 OF 18
Common Excavation - Remove Existing
1.16 1.8.55 Asphalt Pavement, Sidewalks and Driveways m? 340
- Including Saw-cutting
1.17 1.8.5S Common Excavation - Ramp lump sum 1
32 11 16.1 — Granular Subbase
75mm Minus Crushed Gravel Subbase
2
1.18 1.4.3 (200mm thick) m 13
32 11 23 - Granular Base
19mm Minus Crushed Granular Base —
1.19 1.4.2 Roadway, Driveway, and Sidewalk t 20
1.20 1.4.2 19mm Minus Crushed Granular Base - Ramp t 22
19mm Minus Crushed Granular Base -
1.21 14.2 Supplementary Roadway - OPTIONAL t 10
32 12 13.1 - Asphalt Tack Coat
1.22 1.5.1 Asphalt Tack Coat m? 10 ‘
32 12 16 — Hot-Mix Asphalt Concrete Paving
1.23 15.1 Hand La|<fl - Upper Course #1 (50mm to ¢ 18
65mm thick)
Hand Laid - Lower Course #1 - Full Depth
1.24 151 Milling - OPTIONAL t >
32 31 13 - Chain Link Fences and Gates
1.25 1.54 MMCD C14 Handrails Im 23
Installation of Wood Fence on Top of
1.26 153 Mortared Rock Retaining Wall Lump sum 1
Adjustment of Existing Wooden Gate -
1.27 1.5.3 OPTIONAL lump sum 1
32 91 21 - Topsoil and Finish Grading
1.28 | 1.4.1S ‘Boulevard Topsoil (150mm) m? 20 ‘
32 92 20 - Seeding
1.29 | 1.8.1 ‘Boulevard Seeding m? 20 ‘
33 30 01 - Sanitary Sewers
1.30 1.6.85 Cleanout - 200mm - Connected to Sanitary ca 1
Sewer
1.31 16.2 Sanltéry Service 100mm - Including Pipe Im 2
Bedding
Sanitary Sewer Tie-In to Existing 100mm
1.32 1635 Service- Including Shear Band Coupler ea 1
Sanitary Sewer Tie-In to Existing 200mm -
1.33 1.6.6,1.6.7 Including Shear Band Coupler and Incased ea 1
With Concrete
33 40 01 - Storm Sewers
1.34 162,165 IOOmm Drainage Pipe - PVC - Including Pipe Im 43
Bedding
1.35 1.6.12S Storm Sewer Cleanout ea 2
1.36 1.6.9 Tie-in to Existing Storm Sewer - Including ca )
Coupler
33 44 01 — Manholes and Catch basins
1.37 152 Catch basin — Top Inlet - Including Frame ca 1
and Cover

MMCD (2019)

Tenderer’s Initials
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UNIT 2022 VARIOUS ROAD AND SIDEWALK
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1.38 1.5.38 Adjust Manhole/Casting to Finished Grade ea 9
1.39 1.5.3S Adjust Catch Basin Frames to Finished Grade ea 2
1.40 15.4 Rem.ove Existing Catch basin and Dispose ca 1
Offsite
1.41 1.5.1.1 Manhole Lid Replacement ea 1

34 41 13 - Traffic Signals

1.42 1.9.4S Relocate Existing Sign and Post ea 3

1.43 1.9.4S Install New Sign ea 1

Subtotal (to be carried forward to summary sheet) |

2.0 Project 2 — LYALL STREET SURFACE IMPROVEMENTS

ITEM | SSMPREF. | DESCRIPTION | unir [est.Qry.| UNITPRICE | AMOUNT

01 52 01 — Temporary Structures

2.01 ‘ 1.6.2S ‘Mobilization/ Demobilization | lump sum ‘ 1 ‘ |
01 55 00 — Traffic Control, Vehicle Access and Parking

2.02 1.5.1 Traffic Management Plan lump sum 1

2.03 1.5.1S Traffic Control lump sum 1

01 57 01 - Environmental Protection

2.04 1.6.1 Environmental Management Plan | lump sum ‘ 1 ‘

03 30 20 — Concrete Walks, Curbs and Gutters

Hand Formed Curb and Gutter - Concrete
2.05 1.4.25,1.4.4S Barrier - MMCD Type C4 - Including Granular Im 480
Base

Concrete Walks, Infill Strips, and Walkways -

2.06 145 Including Ramps and Base Gravels - Broom m? 1375
Finish
Concrete Walks, Infill Strips, and Walkways -

2.07 1.4.6 Including Ramps and Base Gravels - m? 66
Driveways

31 11 01 - Clearing and Grubbing

Clearing and Grubbing - Trees, shrubs and

2.08 1.4.1,1.4.2 hedge removal lump sum 1
31 23 01 - Excavating, Trenching and Backfilling
2.09 1.10.3S Over excavation - OPTIONAL | m3 ‘ 150 ‘
31 24 13 — Roadway Excavation, Embankment and Compaction
Common Excavation - Remove Existing
2.10 1.8.55 Cohcrete.Pavement, Sidewalks, Ut|||ty m2 820
Strips, Driveways and Pavers - Including
Saw-cutting

MMCD (2019) Tenderer’s Initials
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Common Excavation - Remove Existing
2.11 1.8.5S Concrete Curb and Gutter - Including Saw- Im 485
cutting
212 1855 Common Excavation - Softscape Areas - m3 10
Grassed Areas
Common Excavation - Remove Existing
2.13 1.8.5S Asphalt Pavement, Sidewalks and Driveways m? 805
- Including Saw-cutting
32 01 16.7 - Cold Milling
2.14 1.5.1S Inlay Milling (50mm) m? 2100
2.15 1.5.1S Full Depth Milling (50 - 100mm) m? 710
2.16 1.5.1S Full Depth Milling (100 150mm)- OPTIONAL m? 710
32 11 23 - Granular Base
19mm Minus Crushed Granular Base -
2.17 14.2 Supplementary Roadway - OPTIONAL t 865
32 12 13.1 - Asphalt Tack Coat
2.18 1.5.1 Asphalt Tack Coat m? 2100 ‘
32 12 16 — Hot-Mix Asphalt Concrete Paving
Machine Laid - Upper Course - Asphalt —
2.19 151 Upper Course # 1 — 50mm Inlay t 275
2.20 1.5.1 Hand Laid - Lower Course #2 50mm Inlay t 90
Hand Laid Hot Mix Asphalt - 50mm
2.21 151 Thickness - OPTIONAL t 90
32 17 23 - Painted Pavement Markings
2.25 ‘ 1.5.2S ‘Permanent Markings | lump sum ‘ ‘
32 91 21 - Topsoil and Finish Grading
2.22 ‘ 1.4.1S ‘Boulevard Topsoil (150mm) m? 475 ‘
32 92 20 - Seeding
2.23 ‘ 1.8.1 ‘Boulevard Seeding m? 475 ‘
33 30 01 - Sanitary Sewers
Sanitary Sewer Tie-In to Existing 100mm
2.24 163 Service- Including Shear Band Coupler ea 1
Sanitary Sewer Tie-In to Existing 200mm -
2.25 1.6.6,1.6.7 Including Shear Band Coupler and Incased ea 1
with Concrete
33 40 01 — Storm Sewers
Catch basin/ Lawn Basin Lead - 150mm
2.26 1.6.58 SDR35 Im 21
227 16.9 Tie-in to Existing Storm Sewer - Including ea 3
Coupler
33 44 01 — Manholes and Catch basins
2.28 1.5.2 Catch basin Top Inlet - Including Frame and ca 1
Cover
Adjust Manhole to Finished Grade - Includes
2.29 1.5.35 Third Party Manholes ea 3
Adjust Valves, Junction Boxes, Inspection
2.30 1.5.35 Chambers to Finished Grade ea 14
MMCD (2019) Tenderer’s Initials
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231 1.5.4 Rem.ove Existing Catch basin and Dispose ca 10
Offsite
34 41 13 - Traffic Signals
2656011.9.1/ 34 . .
2.32 4113 1.9.2 Crosswalk RRFB Signal lights ea 11
233 1.9.55 Remove Existing Sign and Post and Dispose ea 2
offsite
2.34 1.9.4S Supply and Install Sign and Post ea 2

Subtotal (to be carried forward to summary sheet) |

3.0 Project 3 — Sidewalk Improvements for Lockley Road and Lugrin Place

ITEM |

SSMP REF.

‘ DESCRIPTION

| UNIT ‘EST. QTY.‘ UNIT PRICE | AMOUNT

01 52 01 - Temporary Structures

3.02 ‘ 1.6.2S ‘Mobilization/ Demobilization | lump sum ‘ 1
01 55 00 — Traffic Control, Vehicle Access and Parking
3.03 151 Traffic Management Plan lump sum 1
3.04 1.5.1S Traffic Control lump sum 1
01 57 01 - Environmental Protection
3.05 1.6.1 Environmental Management Plan | lump sum ‘ 1
03 30 20 — Concrete Walks, Curbs and Gutters
Hand Formed Curb and Gutter - Concrete
3.06 1.4.25,1.4.4S Barrier - MMCD Type C4 - Including Granular Im 67
Base
Concrete Walks, Infill Strips, and Walkways -
3.07 145 Including Ramps and Base Gravels - Broom m? 101
Finish
03 30 53 - Cast-In-Place Concrete
3.08 1.5.4 Concrete Staircases — Lockley and Lugrin lump sum 1
3.09 1.4.10S Mortar Retaining Wall - OPTIONAL m? 32
31 23 01 - Excavating, Trenching and Backfilling
3.10 1.10.3S Over excavation - OPTIONAL | m3 ‘ 50
31 24 13 — Roadway Excavation, Embankment and Compaction
Common Excavation - Remove Existing
3.11 1.8.55 Copcrete.Pavement, Sidewalks, Utlllty m2 89
Strips, Driveways and Pavers - Including
Saw-cutting
Common Excavation - Remove Existing
3.12 1.8.5S Concrete Curb and Gutter - Including Saw- Im 67
cutting
3.13 1855 Common Excavation - Softscape Areas - m3 101
Grassed Areas
MMCD (2019) Tenderer’s Initials
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Common Excavation - Remove Existing
3.14 1.8.5S Asphalt Pavement, Sidewalks and Driveways m? 60
- Including Saw-cutting
3.15 1.8.5S Common Excavation - Staircases lump sum 1
32 11 23 - Granular Base
19mm Minus Crushed Granular Base -
3.16 142 Supplementary Roadway - OPTIONAL t 15
32 12 13.1 — Asphalt Tack Coat
3.17 ‘ 1.5.1 ‘Asphalt Tack Coat | m? 60
32 12 16 — Hot-Mix Asphalt Concrete Paving
3.18 ‘ 1.5.1 ‘Hand Laid Hot Mix Asphalt - 65 Thickness | t 15
32 31 13 - Chain Link Fences and Gates
3.19 ‘ 154 ‘MMD C14 Handrails - OPTIONAL | Im 21
32 91 21 - Topsoil and Finish Grading
3.20 ‘ 1.4.1S ‘Boulevard Topsoil (150mm) | m? 85
32 92 20 - Seeding
3.21 ‘ 1.8.1 ‘Boulevard Seeding | m? 85
33 30 01 - Sanitary Sewers
Installation of inspection chambers,
3.22 143 adjustment of service lines, and adjustment ea 1
of valves to finished grade.
33 40 01 — Storm Sewers
3.23 1.6.5S Catch basin Lead - 200mm SDR35 Im 16
3.24 162 200mr_n Dre_zlnage Plpe -SDR 35 PVC- Im 34
Including Pipe Bedding
3.25 1.6.9 Tie-in to Existing Storm Sewer Manhole ea 1
Installation of inspection chambers,
3.26 143 adjustment of service lines, and adjustment ea 1
of valves to finished grade
33 44 01 — Manholes and Catch basins
3.27 152 Catch basin — Top Inlet - Including Frame ca 5
and Cover
3.28 1.5.4 Rem.ove Existing Catch basin and Dispose ca )
Offsite
34 41 13 - Traffic Signals
3.29 1.9.4S Relocate Existing Sign and Post | ea 1
Subtotal (to be carried forward to summary sheet) |
MMCD (2019) Tenderer’s Initials
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4.0 Project 4 — BULLEN PARK SIDEWALK

ITEM |  SSMPREF. | DESCRIPTION | unit [est.ary.| uNITPRICE | AMOUNT

01 52 01 - Temporary Structures

4.01 | 1.6.2S |Mobi|ization/ Demobilization | lump sum | 1 | ‘
01 55 00 — Traffic Control, Vehicle Access and Parking

4.02 151 Traffic Management Plan lump sum 1

4.03 1.5.1S Traffic Control lump sum 1

01 57 01 - Environmental Protection

4.04 1.6.1 Environmental Management Plan | lump sum | 1 |

03 30 20 — Concrete Walks, Curbs and Gutters

Hand Formed Curb and Gutter — Barrier
4.05 1.4.25,1.4.4 Curb with Reverse Gutter Pan As Per Im 164
Contract Drawings - Including Granular Base

Hand Formed Curb and Gutter — 125mm Roll
4.06 1.4.25,1.4.4 Over Curb with Reverse Gutter Pan As Per Im 31
Contract Drawings — Including Granular Base

Concrete Walks, Infill Strips, and Walkways -

4.07 1.4.5 Including Ramps and Base Gravels - Broom m? 285
Finish
Concrete Walks, Infill Strips, and Walkways -

4.08 1.4.6 Including Ramps and Base Gravels - m? 45
Driveways

31 22 16 — Reshaping Granular Roadbed

4.09 | 14.1,14.2 IReshaping- OPTIONAL | m? ‘ 400 | ‘

31 23 01 - Excavating, Trenching and Backfilling

4.10 | 1.10.3S |Over excavation - OPTIONAL | m3 | 10 | ‘

31 24 13 — Roadway Excavation, Embankment and Compaction

Common Excavation - Remove Existing
Concrete Pavement, Sidewalks, Utility Strips,

411 1.8.55 Driveways and Pavers - Including Saw- m? 24
cutting
Common Excavation - Remove Existing

4.12 1.8.5S Concrete Curb and Gutter - Including Saw- Im 12
cutting

413 1855 Common Excavation - Softscape Areas - m3 74

Grassed Areas

Common Excavation - Remove Existing
4.14 1.8.5S Asphalt Pavement, Sidewalks and Driveways m? 260
- Including Saw-cutting

4.15 1.8.55 Common Excavation - Gravel m? 42
4.16 1.8.5S Common Excavation — Rock Wall Removal lump sum 1
4.17 1.8.5S Common Excavation — Gravel - Optiional m? 21

32 11 23 - Granular Base

MMCD (2019) Tenderer’s Initials




ENG 22-01

UNIT 2022 VARIOUS ROAD AND SIDEWALK
PRICE IMPROVEMENTS FORM OF TENDER
CONTRACT FORM OF TENDER PAGE 14 oF 18
19mm Minus Crushed Granular Base —
2
4.18 142 compacted 100mm thickness - OPTIONAL m 141
19mm Minus Crushed Granular Base —
2
4.19 14.2 100mm compacted thickness m 31
19mm Minus Crushed Granular Base
2
4.20 1.4.2 225mm — 250mm compacted thickness m 98
32 12 13.1 - Asphalt Tack Coat
4.21 1.5.1 Asphalt Tack Coat m? 98 |
32 12 16 — Hot-Mix Asphalt Concrete Paving
4.22 151 Ha.nd Laid Hot Mix Asphalt - 50mm ¢ 98
Thickness
32 31 13 - Chain Link Fences and Gates
4.3 15.55 Remove and Adjustment Existing Chain Link lump sum 1
Fence
4.24 1.5.55 Remove Existing Bollards and Parking Lot lump sum 1
Gate
4.25 1.5.58 Removeable Bollards ea 10
32 91 21 - Topsoil and Finish Grading
4.26 | 1.4.1S |Bou|evard Topsoil (150mm) m? 50 |
32 91 23 - Sodding
4.27 | 1.8.1 |Bou|evard Sodding m? 50 |
33 44 01 — Manholes and Catchbasins
4.28 1.5.4 Rem.ove Existing Catch basin and Dispose ca 10
Offsite
34 41 13 - Traffic Signals
Remove Existing Sign and Return to
4.29 1.9.5S Township and Removed Post and Dispose ea 1
Offsite
4.30 1.9.4S Supply and Install Sign and Post ea 2
Remove Existing Post (Dispose Offsite),
4.31 1.9.4S Relocate Existing Sign and Install New Post ea 1
(Including Base)
Subtotal (to be carried forward to summary sheet) |
MMCD (2019) Tenderer’s Initials
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APPENDIX 2

PRELIMINARY CONSTRUCTION SCHEDULE
(SEE PARAGRAPH 5.3.2 OF THE INSTRUCTIONS TO TENDERERS — PART Il)

e Indicate Commencement Date per FT 5.1.2 and SGC 1.0 (1.79). The Commencement Date shall
be between October 1, 2022 and November 15, 2022.
e Indication schedule with bar chart with major item descriptions and time.

MILESTONE DATES:
e Substantial Performance: April 28, 2023

ACTIVITY CONSTRUCTION SCHEDULE (MONTHS)

1 2 3 4 5 6 7 8 9 10

MMCD (2019) Tenderer’s Initials
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APPENDIX 3
EXPERIENCE OF SUPERINTENDENT
(SEE PARAGRAPH 5.3.3 OF THE INSTRUCTIONS TO TENDERERS — PART Il)
Name:
Experience:
Dates:

Project Name:

Responsibility:

References:

Dates:
Project Name:

Responsibility:

References:

Dates:
Project Name:

Responsibility:

References:

Dates:
Project Name:

Responsibility:

References:

MMCD (2019)
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FORM OF TENDER
PAGE 18 OF 18

APPENDIX 4
COMPARABLE WORK EXPERIENCE

(SEE PARAGRAPH 5.3.4 OF THE INSTRUCTIONS TO TENDERERS — PART II)

OWNER /

PROJECT CONTACT NAME

PHONE NUMBER

WORK
DESCRIPTION

VALUE ($)

MMCD (2019)

Tenderer’s Initials
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APPENDIX 5
SUBCONTRACTORS

(SEE PARAGRAPH 5.3.5 OF THE INSTRUCTIONS TO TENDERERS — PART II)

TENDER ITEM TRADE SUBCONTRACTOR NAME

PHONE NUMBER

MMCD (2019) Tenderer’s Initials
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( FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT TO BE USED ONLY WITH THE GENERAL CONDITIONS AND
OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.)

BETWEEN OWNER AND CONTRACTOR

This agreement made in duplicate this

day of , 20

Contract: 2022 VARIOUS ROAD AND SIDEWALK IMPROVEMENTS
( TITLE OF CONTRACT )

Reference No.: ENG 22-01
(OWNER’S CONTRACT REFERENCE NO. )

BETWEEN:

The Corporation of the Township of Esquimalt

( NAME OF OWNER )

(the “Owner”)

AND:

( NAME AND OFFICE ADDRESS OF CONTRACTOR )

(the “Contractor”)

The Owner and the Contractor agree as follows:

Articlel The WorkStart 1.1 The Contractor will perform all Work and provide all labour, equipment and
/ Completion material and do all things strictly as required by the Contract. Documents.
Dates
1.2 The Contractor will commence the Work in accordance with the Notice to

before April 28, 2023 subject to
(INSERT DATE OF SUBSTANTIAL PERFORMANCE )

1.3 Time shall be of the essence of the Contract.

MMCD (2019)
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IMPROVEMENTS FORM OF AGREEMENT
FORM OF AGREEMENT PAGE2OF 7

Article2 Contract

Article3 Contract Price

Article4 Payment

Article5 Rights and
Remedies

MMCD (2019)

21

2.2

31

3.2

4.1

4.2

51

5.2

The “Contract Documents” consist of the documents listed or referred to in

between the Owner and the Contractor.

The Contract supersedes all prior negotiations, representations or agreements,
whether written or oral, and the Contract may be amended only in strict

the following:

a) the product of the actual quantities of the items of Work listed in the

b) alllump sums, if any, as listed in the Schedule of Quantities and Prices, for

items relating to or incorporated into the Work; plus

c) any adjustments, including any payments owing on account of Changes

the Work and this compensation shall cover and include all profit and all costs of
supervision, labour, material, equipment, overhead, financing, and all other costs
and expenses whatsoever incurred in performing the Work.

the Owner shall make payments to the Contractor.

If the Owner fails to make payments to the Contractor as they become due in
accordance with the terms of the Contract Documents then interest calculated at
2% per annum over the prime commercial lending rate of the Royal Bank of
Canada on such unpaid amounts shall also become due and payable until
payment. Such interest shall be calculated and added to any unpaid amounts

monthly.

and remedies available thereunder shall be in addition to and not a limitation of
any duties, obligations, rights and remedies otherwise imposed or available by
law.

of any of the parties’ rights or duties afforded under the Contract, nor shall any
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such action or failure to act constitute an approval of or acquiescence in any
breach under the Contract.

Article 6 Notices 6.1 Communications among the Owner, the Contract Administrator and the
Contractor, including all written notices required by the Contract Documents,
may be delivered by hand, or by fax, or by pre-paid registered mail to the
addresses as set out below:

The Owner:

Corporation of The Township of Esquimalt

1229 Esquimalt Road

Esquimalt, BC V9A 3P1

Email: Joel.clary@esguimalt.ca

Attention: Joel Clary

The Contractor:

Fax:

Attention:

The Contract Administrator:

6.2

MMCD (2019)

ISL Engineering and Land Services Ltd.

1620 Cook Street

Victoria, BC V8T 3P1

Fax: bormiston@islengineering.com

Attention: Brad Ormiston, AScT

A communication or notice that is addressed as above shall be considered to
have been received

a) immediately upon delivery, if delivered by hand; or

b) immediately upon transmission if sent by fax and received in hard copy;
or

c) after 5 Days from date of posting if sent by registered mail.



UNIT
PRICE
CONTRACT

ENG 22-01

2022 VARIOUS ROAD AND SIDEWALK

IMPROVEMENTS FORM OF AGREEMENT
FORM OF AGREEMENT PAGE4 OF 7

Article7 General

MMCD (2019)

6.3

6.4

7.1

7.2

7.3

7.4

7.5

The Owner or the Contractor may, at any time, change its address for notice by
giving written notice to the other at the address then applicable. Similarly if the

cause to be given written notice to the Contractor.

The sender of a notice by fax assumes all risk that the fax is received in hard
copy.

This Contract shall be construed according to the laws of British Columbia.

The Contractor shall not, without the express written consent of the Owner,
assign this Contract, or any portion of this Contract.

case, vice versa.

This agreement shall ensure to the benefit of and be binding upon the parties
and their successors, executors, administrators and assigns.

IN WITNESS WHEREOF the parties hereto have executed this Agreement the day and year
first written above.

Contractor:

Owner:

(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL)

(AUTHORIZED SIGNATORY)

(AUTHORIZED SIGNATORY)

THE CORPORATION OF THE TOWNSHIP OF ESQUIMALT

(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL)

(AUTHORIZED SIGNATORY)

(AUTHORIZED SIGNATORY)
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(INCLUDE IN LIST ALL DOCUMENTS INCLUDING, IF ANY, SUPPLEMENTARY GENERAL CONDITIONS,
SUPPLEMENTARY SPECIFICATIONS, SUPPLEMENTARY STANDARD DETAIL DRAWINGS.)

SCHEDULE 1 — SCHEDULE OF CONTRACT DOCUMENTS

Article 2.1 of the Agreement.

NOTE: The documents noted with “*” are contained in the “Master Municipal
Construction Documents - General Conditions, Specifications and Standard Detail

Agreement, including all Schedules;
Supplementary General Conditions;
General Conditions*;

Supplementary Standard Detail Drawings;

Specifications*;

1
2
3
4
5. Supplementary Specifications;
6
7
8
9

12. The following Addenda:

( ADDENDA, IF ANY )

MMCD (2019)
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(COMPLETE LISTING OF ALL DRAWINGS, PLANS AND SKETCHES WHICH ARE TO FORM A PART OF THE CONTRACT,
OTHER THAN STANDARD DETAIL DRAWINGS AND SUPPLEMENTARY STANDARD DETAIL DRAWINGS.)

SCHEDULE 2 - LIST OF CONTRACT DRAWINGS

1.0 PROJECT 1 — CONSTANCE AVENUE SIDEWALK SURFACE IMPROVEMENTS

SECTION SHEET DRAWING TITLE

|C’\IOD\/EEXR AND DRAWING 000 COVER

fEEG'\IEE,\TQL NOTES & 001 NOTES

CIVIL 002 PLAN

SEWER, DRAIN AND

PATHWAY PLAN AND 003 PLAN AND PROFILE
PROFILE

2.0 PROJECT 2 — LYALL STREET SURFACE IMPROVEMENTS
SECTION SHEET DRAWING TITLE

|C,\?DVEEXR AND DRAWING 000 COVER

GENERAL NOTES 001 NOTES AND DETAILS

CIVIL 002 REHAB STRATEGIES

CIVIL 003 REHAB STRATEGIES

CIVIL 004 UPGRADE PLAN VIEW
CIVIL 005 UPGRADE PLAN VIEW
CIVIL 006 UPGRADE PLAN VIEW
CIVIL - PROFILE 007 UPGRADE PROFILE VIEW
CIVIL - PROFILE 008 UPGRADE PROFILE VIEW 2
CIVIL - DEATAILS 009 DETAILS

3.0 PROJECT 3 — SIDEWALK IMPROVEMENTS FOR LOCKLEY ROAD AND LUGRIN PLACE
SECTION SHEET DRAWING TITLE

|C,\?DVEEXR AND DRAWING 000 COVER

GENERAL NOTES 001 NOTES AND DETAILS

CIVIL 002 SITE PLAN

CIVIL 003 GRADING & STAIR DETAIL PLAN

MMCD (2019)
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The above drawings are supplemented by the below listed standard detail drawings included with the specifications as follows:

SUPPLEMENTAL DETAIL DRAWINGS

Drawing Number Title

TOE-SD-C1.1 CONCRETE SIDEWALK

TOE-SD-C7.1 DRIVEWAY CROSS SECTION

TOE-SD-C7.2 TYPICAL DETAIL DRIVEWAY CROSS SECTIONS

TOE-SD-C9.1 DOUBLE CURB RAMPS (PREFERRED)

TOE-SD-C9.2 LARGE SINGLE CURB RAMP

TOE-SD-C9.3 SINGLE CURB RAMP

TOE-SD-C9.4 T-INTERSECTION OR MID-BLOCK CURB RAMP

TOE-SD-C17 SIGNAGE TRAFFIC SIGN SLEEVE

TOE-SD-G5.1 PAVEMENT RESTORATION

TOE-SD-S7a INSPECTION CAMBER FOR 100 TO 200 SANITARY AND STORM SEWER SERVICE
TOE-SD-S9a INSPECTION CHAMBER FOR 100 TO 200 DRAIN & SEWER CONNECTION
TOE-SD-S11.1 TOP INLET CATCH BASIN

MMCD Supplementary Specifications and requirements are supplemental to the “Master Municipal Construction Documents —
General Conditions, Specifications and Standard Detail Drawings".

In cases of conflict, the order of precedence for specifications and standards is as per the Supplementary General Conditions,
Section 2.2.4, Document Hierarchy.

MMCD (2019)
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TOE — SUPPLEMENTARY GENERAL CONDITIONS

— Revise the following MMCD Master Municipal General Conditions

GC1.0
Definitions

New
1.79

Commencement
Date

Add:

Commencement Date is the date specified by
the Form of Tenderer in Appendix 2 to the
Form of Tender in which the Contractor will
commence the Work.

GC2.0
Documents

224

Document
Hierarchy

Replace Section (1) with the following:

“The Contract Documents shall govern and
take precedence in the following order with
the Agreement taking precedence over all
other Contract Documents:

a) Agreement

b) Addenda

c) Supplementary General Conditions

d) General Conditions

e) Supplemental Detail Drawings

f) Supplementary Specifications

g) Specifications

h) Drawings listed in Schedule 2 to the
Agreement

i) Standard Detail Drawings

j)  Executed Form of Tender

k) Instructions to Tenderers

[) All other Contract Documents.”

GC4.0
Contractor

New
4.6.1.1

Construction
Schedule

“The Contractor shall schedule and coordinate
construction activities:

e Noise Bylaw: Follow Maintenance of
Property, Unsightly Properties and
Nuisance Bylaw.

e Capital Project Coordination: Contractor
shall coordinate with other Township led

initiatives.
e Development Activity Coordination:
Construction  activity from  other

development projects on the corridor
that may commence/be active during the
construction period.

Special Events: Accommodate occasional
special events by providing public access
and/or minimizing excessive noise, safety

MMCD (2019)
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concerns caused by construction. This may
include securing and cleaning work area (if

required).
GC4.0 New Construction | “The contractor shall provide bi-weekly
Contractor 4.6.1.2 Schedule schedule updates that include the following:

A summary of current and completed activities
of the previous 2 week period, and upcoming
work or activities in each block or intersection
for the following 2 week period. These
schedules will be wused to improve
coordination and provide updates to
stakeholders and the general public.”

4.6 Construction Amend 4.6.2 by deleting: “monthly” and

Schedule substituting “monthly or within such shorter

time as specified in the Contract Documents”.

GC 18.0 18.5 Payment Delete GC 18.5.1 and replace with: “the
Payment Owner shall make payment within thirty

calendar (30) days of receipt of payment
certificate from the Contract Administrator.
The actual amount paid is subject to the
Owner’s rights under law or this Contract to
make deductions.”

GC 27.0 New Archaeological | “Any Archaeological Artifacts discovered by

Archaeological 27.1.1 Artifacts the Contractor shall, as between the Owner

Artifacts and the Contractor, be deemed to be the
absolute property of the Owner”.

New “The Contractor shall immediately advise the

27.1.2 Contract Administrator of the discovery by the

Contractor of any Archaeological Artifacts and
take all reasonable precautions to protect and
preserve same”.

New “The Contractor will be required to undergo a
27.1.3 brief (1 hour) Archaeological Awareness
Training session with the Township of
Esquimalt prior to excavation activities. The
contractor shall follow chance find
management procedures outlined by the
archaeologist in the Archaeological Awareness
Training session and provide the archaeologist
access as a guest to the site for review as

needed.”
GC 28.0 New Wages “Where applicable, the Contractor and all
Wages 28.1 subcontractors shall provide wages that are at

MMCD (2019)
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least equal to those paid by The Township
when work of a similar or same nature is
performed. See Schedule A from the most
current collective agreement.”

MMCD (2019)
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TOWNSHIP OF ESQUIMALT - SUPPLEMENTARY SPECIFICATIONS
Revise the following MMCD Specifications 2019 Edition
SECTION ggCBTION TITLE SUPPLEMENTARY SPECIFICATION
015201 1.1 Section Add clause 1.1.4: “Mobilization/Demobilization.”
Temporary Includes
Structures
1.6 Payment Add clause 1.6.2: “Payment for mobilization and

MMCD (2019)

demobilization shall include all the Contractor costs of
mobilization at the beginning of the project and the
cost of demobilization at the end of the project.

1. Included in the mobilization are such items as
bonding, insurance, permits, moving personnel,
equipment and materials to the site, setting up
temporary facilities and all preparation for
performing the Work.

2. Included in demobilization are preparation and
submission of record drawings, operation and
maintenance manuals, removal of all personnel,
equipment and materials and cleanup of the Site
and the Work.

3. The lump sum price bid for this work shall be
relative to the costs involved but shall not exceed
ten percent of the Tender Price.

4. Payment shall be made as follows, as approved by
the Contract Administrator:
1. 60% of the lump sum bid will be included in
the first progress payment certificate.
2. 40% of the lump sum bid will be included in
the final progress payment certificate.

5. The Contract Administrator may at their discretion
authorize partial payment if mobilization or

demobilization is not complete.

6. The cost of other items specified under General
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Requirements shall be considered incidental to the
work and separate payment will not be made for
any other items in the General Requirements unless
specifically noted in the Schedule of Quantities and
Prices.”

1.8 Hoarding Add Clause 1.8: “Provide hoarding as required to
protect public and private property from injury or
damage. Provide lockable gates within hoarding for
access to site by workers and vehicles.

01 55 00 1.4 Traffic Control Add Clause 1.4.15: “Traffic Management Plan:
Traffic e A traffic, cyclist and pedestrian traffic
Control, management plan is required for all segments of
Vehicle Access the project. Pedestrian includes people with
and Parking disabilities.

MMCD (2019)

Lane closures on arterial and collector roads will
be allowed only between the hours of 9:00 am to
3:00 pm.

Lane closure notices will be distributed by the
contractor in advance to the Township’s
distribution list.”

Traffic control plans are to be submitted to
Township of Esquimalt one week in advance of
work for review. Submissions must be done
electronically to the Township of Esquimalt
Provisions for pedestrians and cyclists are to be
maintained at all times. Pedestrian access to
remain open at all times, except where permitted
by Township of Esquimalt as part of Traffic
Management Plan. Contractor shall provide
wheelchair accessible access at all times with
applicable traffic control devices and appropriate
hard packed non-slip surface.

Contractor to ensure open excavation is secured
and plated with applicable warning signage in
place. Plates shall be secured and have a non-slip
coating.

Provision of access to all businesses and
residences throughout the project are to be
maintained at all times.

Accommodation of transit services required
throughout the duration of the construction
works. Transit stops may be relocated as
coordinated with BC Transit and the Township of
Esquimalt. Requests for temporary relocation of
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MMCD (2019)

1.4

1.4

1.5

Traffic Control

Traffic Control

Payment

transit stops must be made directly to BC Transit
with 48 hrs notice at 250-419-5900 or
BCTcontrolroom@bctransit.com, along with an
email notification to the Township of Esquimalt.

e Work is permitted between the hours listed in the
Township of Esquimalt’s Maintenance of
Property,

e Unsightly Properties and Nuisance Bylaw unless
otherwise approved by the Director of
Engineering and Public Works.

e Category 1 Traffic Management Plan to MOTI:
Traffic Management Manual for Work on
Roadways (2015) standard to be submitted to
The Township for acceptance prior to work
commencing. Traffic control must comply with
the WorkSafe BC’s requirements.” TMP shall
include site specific Traffic Control Plans (TCP) for
intersections containing civil works. General TCPs
shall be submitted for all other locations/set-
ups.”

Add Clause 1.4.16: “No debris shall be allowed to
remain on the roadways, sidewalks, etc. All debris shall
be cleaned up and removed from site on a daily basis.”

Add Clause 1.4.17: “Temporary steel road plates must
be secured with cold-mix asphalt, bolts, and/or shims, to
prevent plate movement or excessive noise generated
during off-hours. The contractor must have staff
available on-call for 24 hours per day to repair road
plates should movement occur.”

Revise Clause 1.5.1 to: “Payment for all work performed
under this section will be incidental to payment for work
described in other sections unless shown otherwise in
the Schedule of Quantities and Prices. This shall include
all traffic control/regulation works such as: coordination
with other contractors working in the area and their
detour routes, preparing full traffic management
documents and plans, and detour plans for approval by
the Owner’s Traffic Department and coordination with
the Owner and Changeable Message Sign (CMS)
placement; signage, supplemental access signage, flag
persons and all related works.”
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1.5 Payment Add Clause 1.5.2: “The Work is to be scheduled to limit

015701 1.2 Temporary
Environmental Erosion and
Protection Sediment

Controls

1.4 Environmental
Protection

1.4 Environmental
Protection

MMCD (2019)

the number of businesses/residents and length of time
that businesses/residents are impacted by the Work.
The limiting of access, noise and dust is to be mitigated
by not opening up large segments and by sequencing
Works so that pavement milling and paving operations
follows immediately after preparatory Works. Multiple
mobilizations shall be considered in the pricing of the
bid items in the Schedule of Quantities and Prices.

Add Clause 1.2.1.4: “All catch basin, silt trap and lawn
basin inlet castings that may receive runoff from the
Work area to be covered with filter cloth. Ensure no silt
or sediment enters the storm drainage system while
removing the silt cloth once construction is complete.”

Add Clause 1.4.4 Disposal of Waste:
“Do not bury rubbish and waste materials on site.

Do not dispose of waste or volatile materials, such as
mineral spirits, oil or paint thinner into waterways,
storm or sanitary sewers.

Dispose of waste materials off property, in accordance
with applicable provincial and/or federal regulations.

Removal and disposal of Asbestos Cement pipe shall

comply with current WorkSafeBC requirements.”
Add Clause 1.4.5 Concrete and Asphalt Cutting and
Placing:

Control and pick up all wet or dry residue from saw
cutting, coring, grinding and milling operations by
means of a vacuum device or street sweeper. Under no
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033020
Concrete
Walks, Curbs
and Gutters

033053

Cast-In-Place
Concrete

MMCD (2019)

1.4

14

1.5

Environmental
Protection

Measurement
and Payment

Measurement
and Payment

circumstances is any dust, debris or run-off to migrate
into waterways, storm or sanitary sewers.

Minimize the volume of wastewater produced by
cutting tools by recycling and reusing wastewater
whenever possible.

Do not allow cement washout into streets, driveways,
gutters, storm drains, ditches or water courses.

Set up and operate portable mixers on tarps or heavy
drop cloths to contain spillage.

When breaking up and milling pavement, remove broken
pavement and sweep area clean.

Add Section 1.4.6 Dust Control: The Contractor shall
employ construction methods that prevent and
minimize nuisance caused by dust. The Contractor shall
provide dust control by applying water to the Site,
including roadways and other areas adjacent to the Site
as required. The Contractor shall always maintain
adequate dust control, including weekends and
statutory holidays. Minimum requirements for dust
control are at the sole discretion of the Contract
Administrator.
Revise Clause 1.4.2 to: “Payment for granular base and
granular subbase under curb and gutter to 300mm
beyond front and back of curb as shown on Standard
Detail Drawings to be included in payment of concrete
curb and gutter per linear meter.”
Revise Clause 1.5.1 to: remove “will be based on
volume calculated from actual measurements of
dimensions” and replace with "will be based on square
meters of constructed wall measured from finished
grade to top of wall"
Add Clause 1.5.6: “Payment for Mortared Rock Wall
shall include, but not be limited to; supply and
installation of the mortared rock retaining wall
including the subgrade preparation, drain and grouted
cap, drain rock, concrete leveling cap, geogrid fabric,
and all other work and materials incidental and
necessary to complete the Work to provide a
functional system all as shown on the Contract
Drawings. Measurement shall be based on the square
meter area of wall face constructed. Payment shall be
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312301 1.7 Disposal
Excavating,
Trenching and

Backfilling
1.10 Measurement
and Payment
1.11 Inspection and
Testing
312413 1.8 Measurement
Roadway and Payment
Excavation,
Embankment
and
Compaction

MMCD (2019)

based on the Unit Price per square meter bid in the
Schedule of Quantities and Prices. Wall height is
measured from finished grade to top of wall.

Payment shall be accepted as full compensation for
everything furnished and done.”

Revise Clause 1.7.1 to: “Dispose all surplus or
geotechnically unsuitable excavated material, waste,
pipe, and all material designated or specified by the
Contract Administrator, offsite. Offsite disposal shall be
considered incidental to the Work, and no separate
payment will be made unless specifically included in the
Schedule of Quantities and Prices.

The Contractor shall notify the Contract Administrator of
the disposal site and shall ensure that the disposal site
will be acceptable to all agencies having an
environmental interest including but not limited to the
Ministry of Environment.

The Contractor shall be responsible for preparing and
obtaining all required approvals and shall provide Letters
of Agreement from all parties accepting materials
removed from the site.”

Add to Clause 1.10.3: "Where over excavation is
authorized the imported backfill material shall be pit run
gravel to Section 31 05 17."

Add Clause 1.11.2: “Trench compaction testing
frequency as follows:

i. Mainline: one per 50 lineal metres of trench on the
pipe bedding or cushion and one per 50 lineal
metres of trench backfill at each lift. Test locations
to be staggered.

ii. Service connections: one per road crossing on the

pipe bedding or cushion and one for the trench

backfill.”
Replace Clause 1.8.5 with: “Payment for common
excavation includes: saw cutting of asphalt and concrete
surfaces; removal of existing pavements, concrete road
base, curbs, curbs and gutters, sidewalks, utilities strips,
driveways, pipes and conduits which are removed as
part of the operation for common excavation.

Measurement for common excavation:
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1. In-place volume will be calculated for payment from

MMCD (2019)

cross-sections at sufficient and equal intervals taken
by Contract Administrator in areas of excavation.

Initial cross-sections will be taken after clearing and
grubbing and stripping of topsoil, and immediately
prior to excavation.

Final cross-sections will be taken upon completion
of excavation to lines and levels required prior to
placing of other materials over the excavated
surface.

Payment for on-site re-use includes compaction of
the re-used materials.

Removal of existing asphalt and concrete
pavement, sidewalks and driveways will be per m?
of material removed. Removal extents to be agreed
with Contract Administrator prior to commencing
work.

Payment for removal of existing pavements,
concrete road base, curbs, curbs and gutters,
sidewalks, driveways which are removed for the
installation of electrical, water, sanitary, and storm
utilities as shown on Contract Drawings will be
made by area. Removals that are wider than the
MMCD G4 width allowance will not be paid.

Excavation of softscape areas will be per cubic
meter and measured by neat line, calculated by
multiplying the excavation area by the required
excavation depth.

Removal of existing irrigation appurtenances will
include excavation, cutting and capping, and
salvaging.

Removal of existing concrete curb and gutter will be
per linear meter of curb removed. Removal extents
to be agreed with Contract Administrator prior to
commencing work.
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3201 16.7 1.5
Cold Milling

MMCD (2019)

Measurement
and Payment

10. Removal work for ramp will be limited from
between existing curb to limit of pathway
construction as shown on Contract Drawings. This
includes removal of existing concrete steps and
disposal offsite, sawcutting and removal of existing
pathway. This excludes removal of rock.

(a) Removal of existing staircases on Lockley/Lugrin
will include removal of concrete steps and
removal of existing handrails.”

Add the following to Clause 1.5.1 “Measurement for
cold milling will be in square metres for each type of
milling defined as herein. Payment will be made at the
respective unit prices bid and will include mobilization,
demobilization, street sweeping, off-site disposal, clean
up around existing utility manholes and valve covers,
milling of pavement and underlying granular materials
to desired depth as shown on the Contract Drawings
and all other incidental work.

Inlay Milling

Variable depth milling up to 50mm used to create
exposure at the curb line, to create tie-ins, and to
generally improve the shape and drainage profile of the
road cross-section. Following inlay milling, an
inspection of the milled surface will be conducted by
the Contract Administrator, and additional inlay milling
may be required.

If additional base asphalt milling is required, all cost
associated with additional milling shall be included in
the inlay milling item with no additional payment for
remobilization of the milling machine.

Full Depth Milling (50-100mm)

Full depth removal of the entire asphaltic concrete
pavement and any underlying granular materials which
may vary in thickness up to 100mm.

Full Depth Milling (100-150mm)

Full depth removal following inlay milling of the entire
asphaltic concrete pavement and any underlying
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granular materials which may vary in thickness up to
150mm.”
321123 14 Measurement Add clause 1.4.5: “Pavement restoration will be made

Granular Base

3217 23 1.5
Painted
Pavement

Markings

329121 1.4
Topsoil and
Finish Grading

333001 1.6
Sanitary
Sewers

1.6

MMCD (2019)

and Payment

Measurement
and Payment

Measurement
and Payment

Measurement
and Payment

Measurement
and Payment

per m? of pavement restored. Payment will include: saw
cutting; excavation to subgrade; disposal of unsuitable
material; grade preparation; supply and placement of
granular material; concrete road base; asphalt
pavement restoration; and any other material, labour or
equipment required to restore the pavement as
specified in the Contract Documents.”

Replace Clause 1.5.2 with: “Payment for permanent
painted pavement markings covers supplying all
materials and completing all the permanent pavement
markings as located in the field or shown on the
Contract Drawings. The Contractor is responsible for
field survey prior to construction for existing markings,
field layout after paving and re-instating/ installing the
pavement markings. All temporary markings are to be
removed immediately following installation of
permanent markings.”
Replace Clause 1.4.1 with: “Payment for growing
medium, imported topsoil and structural soils will be
made separately for each type specified, and includes,
supply, on-site handling, placement to thickness
specified, application of fertilizers and finish grading.
Materials shall meet the specifications detailed on the
Contract Drawings. Payment for boulevard topsoil will be
by area at the specified thickness. No payment will be
made for topsoil that is required for incidental
restoration.”
Revise to Clause 1.6.3 to include: “include tee, wye or
coupler to the main line and all related fittings and
components specified and/or shown on drawing
TOE.SD.S7a.”
Add Clause 1.6.8: “Payment for sewer service cleanout
includes cleanout and connection to service and all
related fittings and components specified and/or
shown on Drawings TOE.SD.S7a. Payment includes
application service pipes, material and work described
in 1.6.2 of this Section.”
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334001 1.6
Storm Sewers

334401 1.5
Manholes
and Catch
basins 15

MMCD (2019)

Measurement
and Payment

Measurement
and Payment

Measurement
and Payment

Revise Clause 1.6.3 to include: “include tee, wye or
coupler to the main line and all related fittings and
components specified and/or shown on drawing
TOE.SD.S7a.”

Revise Clause 1.6.5 to: “Payment for catch basin and
lawn drain leads includes all applicable materials and
work described in section 1.6.2 of this section, but also
includes permanent pavement restoration.

Measurement for catch basin leads and lawn drain
leads will be made horizontally from centerline of
mainline pipe to centerline of catch basin or lawn drain
chamber, for each pipe size installed with no regard to
depth range.”

In Clause 1.5.1.1 Delete: "except riser". Replace with:
"including riser".

Replace Clause 1.5.3 with: “Payment for adjustment of
tops of existing manholes, catchbasins, lawn drains,
cleanouts, inspection chambers and brooks boxes will be
made at the respective unit prices tendered in the
Schedule of Quantities and Prices. Measurement will be
in units adjusted as defined herein.

1. Adjustments to existing manholes will be defined as
resetting of the entire cast frame and cover to
finished grade. Adjustments  will include
jackhammering, reinstatement of the existing frame
and cover, removal, or addition of rings completely
to the manhole donut, cement mortar, concrete
encasement, temporary asphalt ramping, and any
other incidental work. All manholes must be
vertically adjusted a minimum of 24 hours prior to
paving. The Contract Administrator shall determine
what manholes shall require adjustment.

2. Catch Basin adjustments will be defined as resetting
of the entire cast frame and grate to finished grade.
Adjustments  will include  jackhammering,
reinstatement of the existing frame and grate,
removal, or addition of concrete riser rings, cement
mortar, concrete encasement, temporary asphalt
ramping, and any other incidental work. All catch
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basins must be vertically adjusted a minimum of 24
hours prior to paving. The Contract Administrator
shall determine what catch basins shall require
adjustment. Curb and gutter will be paid for
separately.”

344113 1.9 Measurement = Add Clause 1.9.4: “Payment for supply, relocation, and

Traffic Signals

1.9

MMCD (2019)

and Payment

Measurement
and Payment

installation of traffic signs, sign posts, bases, and sleeves
will be made per each as shown on the Contract
Drawings.”

Add Clause 1.9.5: “Payment for removal of existing
signs includes removal of the sign and post and delivery
of the sign to The Township’s Public Works Yard.
Payment will be made per each sign removed as shown
on the Contract Drawings.”



