
 

Boardwalk REIT 

200 – 1501 – Street SW 

Calgary, AB T2R 0W1 

 

October 7, 2025 

Planning Department 

Township of Esquimalt 

1229 Esquimalt Road 

Esquimalt, BC V9A 3P1 

Attention: Development Services Department 

 

Re: Development Permit Extension Request – DP000210 (1221 Carlisle Avenue) 

 

Dear James Davison, 

 

On behalf of Boardwalk REIT, we are requesting a 12-month extension to Development Permit 

DP000210 for The Marin, a proposed multi-family residential development located at 1221 Carlisle 

Avenue, Esquimalt, BC. We are very excited to get started and look forward to advancing this 

development for future residents. 

 

While strong progress has been made, and the development is nearly shovel ready, construction 

delays at our Aspire development in View Royal have required adjustments to our overall project 

sequencing, which in turn has pushed the anticipated mobilization window for 1221 Carlisle 

Avenue (The Marin). Developing this project in sequence with our other initiatives allows 

Boardwalk to deploy construction management resources, trades, and oversight teams efficiently, 

ensuring the development is delivered at the highest quality possible. This approach maintains 

consistent supervision, preserves design and construction standards, and allows for careful 

coordination of all site activities. The requested 12-month extension will provide the necessary 

timeframe to align project mobilization with our broader development schedule while continuing 

to uphold the excellence and reliability that Boardwalk brings to every community. 

 

Boardwalk is fully committed to moving forward with this exciting project and has invested 

considerable time and resources to ensure it is ready for a successful construction start. The Marin 

is a key part of Boardwalk’s broader, carefully planned housing delivery program, following the 

nearly complete Aspire project in View Royal and now progressing into late-stage pre-construction 

in Esquimalt. We are thrilled by the opportunity to deliver high-quality, thoughtfully designed 

rental housing to the Esquimalt community and bring this vibrant new development to life. 

 

Progress to date following the approval of the Development Permit include: 

• Complete demolition of existing buildings and site structures, preparing the property for full 

redevelopment. 

• Completion of site servicing and infrastructure design coordination. 



 

• Execution of site preparation and grading activities to maintain readiness and minimize future 

mobilization requirements. 

• Advancement of detailed design development, value-engineering, and cost alignment with 

our consultant and construction management partners. 

• Active engagement with local construction management providers to ensure readiness for 

mobilization upon permit renewal. 

• Ongoing collaboration with Township staff and external agencies to ensure compliance with 

all applicable bylaws, design standards, and environmental requirements. 

• Installation of permanent chain link perimeter fencing. 

• Updated site fence signage and website (coming soon).  

 

We also acknowledge the Township’s prior attention to on-site maintenance and environmental 

controls. The site continues to be actively monitored, and all necessary measures have been 

implemented regarding weed growth through fully licensed third-party contractors to ensure full 

compliance with municipal requirements.  

 

To maintain the site at the high standard of cleanliness it deserves, the following maintenance 

program will be executed during the 12-month permit extension: 

 

 
 

 

Boardwalk is thrilled to continue our partnership with the Township of Esquimalt and greatly 

appreciates your consideration of this 12-month extension request. We are eager to move forward 

with The Marin, advancing to construction within the extended timeline and delivering a vibrant, 

high-quality rental community that will contribute to the growth and vitality of Esquimalt. 

 

Sincerely, 

 

 

 

 

Ryan Stannard 

Development Manager 

Boardwalk REIT 

(403)710-5675 

rstannard@bwalk.com  

The Marin - Site Maintenance Schedule

Milestone description

Site Maintenance Program

Update Site Signage

Recuring Site Signage Maintenance 

Update Tree Protection

Recuring  Tree Protection Maintenance 

Strip site vegetation and overgrowth

Recuring perimeter and boulevard landscape 
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Figure 1: Site Maintenance Program. 


