

TIMELINE for OCP Review

Phase 1

October 2015 – December 2015

- Staff conduct research and planning activities
- Launch website portal: www.esquimalt.ca/OCPreview
- Conduct community surveying to identify priorities and preferred engagement options

Phase 2

January – June 2016

- In January, staff report to Council on survey findings
- Host 5 – 8 public round tables based on thematic areas (may include online surveying)

Phase 3

July – September 2016

- Staff conducts analysis of results from round tables (and possible surveys)
- In September, staff report to Council on round table findings

Phase 4

October – December 2016

- Staff begin development of policies and guidelines
- In December, staff report to Council with draft policy documents and guidelines

Phase 5

January – March 2017

- Release draft policy documents and guidelines for community review and feedback

Phase 6

April – September 2017

- Based on stakeholder feedback, staff begin drafting OCP Bylaw

Phase 7

September – December 2017

- In September, draft OCP bylaw to Council
- Distribute draft for stakeholder review
- Hold a Public Hearing on new OCP Bylaw
- In December, adoption of OCP Bylaw